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The Supplemental Report of the 2007 Budget Act (Item 3860-001-0001) requires the
Department of Water Resources to report quarterly to the Legislature (including budget
and fiscal committees from both houses) on the capital outlay projects it has
undertaken and plans to undertake with the funds appropriated. This report is
submitted in compliance with this requirement and reports the cumulative expenditures
and remaining commitments through the quarter ending March 31, 2008.

If you have any questions, please contact me at (916) 653-7007, or your staff may
contact Mark W. Cowin, Deputy Director Integrated Water Management at
(916) 653-7180.
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Report to Legislature

EXPENDITURES AND COMMITMENTS FOR
CAPITAL OUTLAY PROJECTS

(Multiple Funds)

As of March 31, 2008

State of California

California Natural Resources Agency

Department of Water Resources



INTRODUCTION

The Supplemental Report of the 2007 Budget Act requires the Department of Water
Resources (DWR) to prepare and submit reports to the Legislature starting on
[October 1, 2007] and quarterly thereafter. Specifically, the requirement reads as
follows:

"Item 3860-301-Multiple Funds-Department of Water Resources-Capital
Outlay

State Flood Control System, Capital Outlay Project Funding. Beginning
on October 1,2007, [DWR] shall report quarterly to the Legislature (including
budget and fiscal committees from both houses) on the projects it has
undertaken and plans to undertake with the funds appropriated. The report
shall include information on the project title, the date the project was begun
or is anticipated to begin, the total amount encumbered on the project to
date, and the total estimated cost."

DWR previously defined the first report due on October 1, 2007, to contain
expenditure and encumbrance data through June 30, 2007. Subsequent quarterly
reports contain project data cumulatively to the end of each quarter of the fiscal
year.

PROJECT EXPENDITURES AND COMMITMENTS

This report represents the fourth report in the series of quarterly reports required by
the Supplemental Report of the Budget Act of 2007.

The following table lists the project information required by the Supplemental
Report, as well as provides the cumulative project expenditures, the commitments
remaining as of March 31, 2008, and the appropriation balances by project.
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TABLE 1: Capital Outlay Project Expenditures and Commitments (FY 07/08)
Reporting Period through March 31, 2008

Expenditures

RemainingFY 07108

Beginning or Anticipated

Current Estimate ofFY 07/08 CommitmentsAppropriationFunding Source Project Title
Project Start Date

Total Project Cost'Appropriations'
through

through
Balance thru

March 31, 2008 March 31, 2008
March 31, 2008

Proposition 1E American River Flood Protection Project - Natomas Features(Phases 1Band 2)

Funds will not be used3$51,990,000$3,740,000 $ -$ -$ 3,740,000

American River Watershed - Folsom Dam Raise Project

7/112010$227,700,000 $20,232,000$-$ -$20,232,000

American River Watershed - Folsom Dam Raise Project, Bridge Element

3/14/2008$104,156,000 $4,401,000$ -$ -$
4,401,000

Mid-Valley Levee Reconstruction Proiect (Areas 2, 3, and 4)

4/4/2000$43,204,000 $641,000$ 217 $ $640,783
South Sacramento County Streams Project

5/20/2005$87,445,000 $6,233,000$ -$ $6,233,000
State-Federal Flood Control Evaluations

Floodplain Mapping

1/15/2008$71,000,000 $12,008,922 $-$ $12,008,922
Hydrology Development USACE LOA

3/112008$7,991,078 $7,991,078$ -$ $7,991,078
Suiter Bypass East Water Control Structures

8/24/2007$11,000,000 $7,000,000 $897,767 $$6,102,233

Suiter Pumping Plants Control Systems

8/24/2007$4,500,000 $4,500,000 $50,629$ -$
4,449,371

Systemwide Levee Evaluations and Repairs
Erosion Repairs

3/6/2006$195,000,000 $75,000,000$3,722,791$1,342,875$69,934,334

Levee Repairs
3/6/2006$125,000,000 $20,000,000$1,476,376 $ -$18,523,624

Levee Evaluations
10/19/2006$240,000,000 $70,000,000$20,017,844 $13,263,860$36,718,296

West Sacramento Project
7/12/1996$44,100,000 $8,510,000$271,088 $1,093,683$7,145,229

Subtotal Prop. 1E
$1,213,086,078 $240,257,000$26,436,713 $15,700,418$198,119,870

Proposition 84 Frazier Creek-Strathmore Creek Feasibility Study

No anticipated date$3,000,000 $327,000$ -$ -$ 327,000
Rock Creek-Keefer Slouch Feasibility Study

8/1/1999$2,354,000 $327,000$ -$ $327,000
West Stanislaus-Orestemba Creek Proiect

No anticipated date$5,900,000 $755,000$ $-$ 755,000
White River-Deer Creek Feasibility Study

No anticipated date$3,000,000 $327,000$ -$ -$
327,000

Subtotal Prop. 84
$14,254,000 $1,736,000$ $-$

1,736,000

General Fund West Sacramento Project

7/12/1996See Footnote 4$428,000$418,618 $ 9,232$ 150
Subtotal GF

$428,000$418,618 $ 9,232$ 150

Total
$1,227,340,078$242,421,000$26,855,331$15,709,649$199,856,020

Footnotes:

'The amounts shown indude the State, federal, and local shares of the project.

'The amounts only show the State's (payable) portion of the appropriation. The reimbursable portion (local share) of the appropriation has been subtracted.

3The $3.74 million appropriation was intended to partially reimburse SAFCA for the State's share of the Natomas Features Project, whidh was completed by SAFCA in 1998. After receiving the appropriation, DWR determined that the funds could not

be expended on work completed pnor to the enactment of the Bond Act. DWR has requested a transfer of these Prop 1E funds to the Folsom Dam Modifications Project.

4West Sacramento Project is being funded by Proposition 1E and General Fund. The total estimated project cost in Table 1 is shown only under Proposition 1E.
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